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TRANSMITTAL LETTER FOR BOARD MEETING OF MAY 15, 2025

COMMITTEE ON ENGINEERING

Mr. John P. Murray, Acting Executive Director

Report on change orders authorized and time extensions approved by the Director of Engineering during the
month of April 2025

Dear Sir:

There were eleven change orders approved by the Director of Engineering on contracts with a 5% contingency
provision for errors and omissions and unforeseen circumstances, for an increase or decrease of $100,000.00
or less during April 2025.

There were two time extension requests approved by the Director of Engineering for April 2025.

Respectfully Submitted, Catherine A. O’Connor, Director of Engineering, GCR
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