

Report on Change Orders Authorized by the Director of Engineering
for December 2012

<u>Contract Number</u>	<u>Contract Name</u>	<u>Purchase Order</u>	<u>Vendor Name</u>	<u>Inc/Dec</u>	<u>Amount</u>	<u>Description</u>	<u>Original Contract Value</u>	<u>Contract Value at December 31, 2012</u>	<u>Scheduled Contract Completion Date</u>
05-147-2M	HVAC Improvements SWRP	5001064	PATH CONSTRUCTION CO INC	DEC	\$ 325.71	Not applying protective coatings to removed edge angles	\$3,487,000.00	\$3,553,371.30	June 30, 2013