

FO No. : 3070442
 Tracking No. : ENGL0803F
 Vendor No. : 5014204

Original Value: 1,223,317.54
 Approved Value: 1,257,850.42
 Current Value : 1,257,850.42

Charge Number	Desc	Value	Initiator	Date	File Letter	CR #	Board Approval	Status	Approver	Seq. No.	Charge Number	Object Class
0001	Reallocation, decrease lines 1/2, increase lines/4.	0.00	JWESI	03/22/2012				Net Zero		0001	4334459	ENGBGLG
0002	02/07/13 FCC, #13-0109, ENG	0.00	JWESI	02/11/2013			X	Approved	USMIFURU	0002	4334460	MM_SERVICE
0003	Re: 04/18/2013 Agenda Item 19, File No. 13-0373	34,532.88	BOMKNU	04/23/2013			X	Approved	USFMNC	0002	4334461	MM_SERVICE
										0002	4334462	MM_SERVICE
										0002	4587662	ENGBGLG
										0002	4587663	MM_SERVICE
										0002	4587664	MM_SERVICE
										0002	4587665	MM_SERVICE
										0002	4587666	MM_SERVICE
										0003	4635426	ENGBGLG
										0003	4635427	MM_SERVICE
										0003	4635428	MM_SERVICE