

PO No. : 5000176

Tracking No. : ENG7161EH

Vendor No. : 6000795

Original Value: 45,040,000.00

Approved Value: 57,443,956.23

Current Value : 57,443,956.23

Charge Number	Text	Value	Initiator	Date	File Letter	CR #	Board Approval	Status	Approver	Seq. No.	Charge Number	Object Class
0001	Incr. \$9,610,000 Per 01-04-07 Purchasing Item 5b	9,610,000.00 INC	CHARRINGTONS	02/07/2007				Approved	USDALNC	0001	2616142	ENGINEER
0002	Increase \$43,956.23 per Dec. 6 2007 Purchasing Item 5F	43,956.23 INC	CHARRINGTONS	12/21/2007				Approved	USDALNC	0001	2616143	M_SERVICE
0003	Incr. \$2,750,000 Per 01-17-08 Board Purch. Item 5p.	2,750,000.00 INC	CHARRINGTONS	01/28/2008			X	Rejected	USFTZHAIRONS	0002	2943933	ENGINEER
0004	Incr. \$2,750,000 per 01-17-08 Board Purch. Item 5e	2,750,000.00 INC	CHARRINGTONS	01/29/2008			X	Approved	USDALNC	0002	2943934	M_SERVICE
										0003	2976321	ENGINEER
										0003	2976322	M_SERVICE
										0004	2977251	ENGINEER
										0004	2977252	M_SERVICE