

Contract Number	Contract Name	Purchase Order	Vendor Name	Increase/Decrease	Amount	Description	Original Contract Value	Current Contract Value at June 30, 2014	Scheduled Contract Completion Date
06-494-3P	Centrifuge Building and Sludge Loading System Upgrades EWRP HPWRP	5001400	IHC Construction Companies	INC	\$5,996.99	Extra - Steam and Condensate Isolation Valves	\$9,044,000.00	\$9,152,582.71	March 25, 2015

