

Report Name: ZPT_CHANGE_ORDER_LOG
Requester : MULLIOGAPO No. : 5001310
Tracking No. : EN069433E
Vendor No. : 6000031Original Value: 556,000.00
Approved Value: 575,809.00
Current Value : 575,809.00

Change Number	Tec	Value	Initiator	Date	File Letter	CR #	Board Approval	Status	Approver	Seq. No.	Change Number	Object Class
0001	Wiring timers and interlocks;blower starting circuits	9,975.00 INC	HOKNU	02/25/2013	0408	001		Approved	USPAC	0001	4594756	ENGINEER
0002	"Extra" Webster IDS Blower Analog Signal Additions	9,834.00 INC	HOKNU	03/21/2013	0091	002		Approved	UNELPACU	0001	4594757	MI_SERVICE
										0002	4611734	ENGINEER
										0002	4611735	MI_SERVICE