

ATTACHMENT 2

Contract Number	Contract Name	Purchase Order	Vendor Name	Increase/Decrease	Amount	Description	Base Contract Value	Contract Value at November 30, 2014 with Changes	Scheduled Contract Completion Date
11-054-3P	Disinfection Facilities OWRP	4000005	Walsh Construction II	INC	\$3,455.10	NZC Submersible Pumps	\$59,699,650.00	\$59,920,406.08	December 6, 2015
10-716-3P	Wet Weather Treatment Facility and Reservoir LWRP	4000006	Joseph J Henderson & Son Inc.	INC	\$20,742.70	NZC Additional I/O Points	\$29,070,000.00	\$29,182,699.79	December 30, 2015
06-357-3S	Upper Des Plaines Intercepting Sewer 20B Rehabilitation NSA	4000007	Kenny Construction Co	DEC	\$34,000.00	NZC Cancellation of Drop Pipe Rehabilitation at MH 0+22 & MH 47+10-Credit	\$6,064,800.00	\$6,139,180.00	February 22, 2015
10-880-3H	TARP Control Structure Rehabilitation NSA SSA CSA	4000009	IHC Construction Companies	INC	\$1,175.12	NZC DS-M41 Deteriorated Platform Flange	\$14,410,000.00	\$14,424,727.14	August 4, 2016