

Report on Change Orders on Contracts with 5% Contingency Provision Authorized by the Director of Engineering for October 2018

Contract Number	Contract Name	Purchase Order	Subcontractor	Vendor Name	Amount	Description	Original Contract Value	Current Contract Value at October 31, 2018	Scheduled Contract Completion Date
04-128-3P	Westside Primary Settling Tanks & Aerated Grit Tanks	4000020	Independent Mechanical Industries	IHC Construction and F.H. Paschen, S.N. Nielsen Joint Venture	\$21,904.30	CCO-147, CN2652 Sealing of Air Piping Wall Penetrations in AGF Pump Gallery	\$224,760,000.00	\$232,800,873.49	4/6/2018
11-186-AF	Demolition at Addison Creek Reservoir and Thornton Reservoir	4000057	Alliance Environmental Control, Concentra, Sheffield Safety, Primer Safety, Grainger, Service Sanitation, EMSL Analytical, Inc.	KLF Enterprises	\$17,475.60	CCO#-02, CO02 Lead Abatement of Tank at Bellwood Site	\$391,222.00	\$407,397.00	11/9/2018
13-246-3M	Calumet TARP Screens, Calumet Water Reclamation Plant	4000021	Great Lakes Steel, Stair	The George Sollitt Construction Company	\$47,867.00	CCO-001, CN0185 Drawbridge Grating and Concrete Curb Modification at Wet Shaft	\$12,754,000.00	\$12,801,867.00	3/8/2019
14-263-3F	Melvina Reservoir Improvements, CSA	4000052	CTI	F.H. Paschen, S.N. Nielsen, and Associates, LLC	(\$ 1,828.40)	CCO#-02, CO02 Abandon Existing Monitoring Well	\$14,245,000.00	\$14,249,627.46	6/27/2021
14-263-3F	Melvina Reservoir Improvements, CSA	4000052	ComEd	F.H. Paschen, S.N. Nielsen, and Associates, LLC	\$6,455.86	CCO#-03, CO03 ComEd Power Line Disconnects	\$14,245,000.00	\$14,249,627.46	6/27/2021
15-120-3P	Conversion of OLD GCTs to WASSTRIP Process	4000035	Tierra Environmental	Morrison Construction Company	\$60,000.00	CCO-021, CN0492 Fermenter #2 Repair Work	\$5,223,243.00	\$5,480,405.03	1/30/2018
15-124-3P	Conversion of Two Gravity Concentration Tanks to Primary Sludge Fermenters, SWRP	4000051	Not Specified	Independent Mechanical Industries, Inc.	\$3,840.00	CCO#-01, CO01 Recycle Pump Pipe Route Modification	\$4,094,860.00	\$4,098,700.00	8/17/2019
17-845-3P	Storage Building Site Improvements, Bulk Material Storage Building, CWRP and OWRP	4000059	Optimal Construction Services, Inc.	Rausch Infrastructure, LLC	\$9,337.68	CCO#-01, CO01 Galvanizing of Primary and Secondary Members for Metal Building System	\$1,961,700.00	\$1,971,037.68	5/22/2019