

Change Order Log Report

1 : 100
Order Name: ZRET CHNCE ORDER LOG
Order : ROSTER

10,483,993.79

Original Value: 10,319,000.00
Approved Value: 10,309,099.77
Current Value: 10,309,099.77

Order No.	Text	Value	Initiator	Date	File Letter	CR #	Board Approval	Status	Approver	Seq. No.	Charge Number	Object Class
02	Additional concrete chisel reinforcement	2,028.69	NEPNERU	04/02/2009		001		Rejected	USFUTZEAURIOX	0002	3415639	ETNKEELRG
03	Maint. Service Agreement Credit	1,948.83	NEPNERU	11/05/2009	0210	014		Approved	USNEPNERU	0003	3655078	ETNKEELRG
04	Stop Log Cover Plates Extra Work	1,911.05	NEPNERU	11/05/2009	0262	003		Approved	USNEPNERU	0003	3655078	ETNKEELRG
05	Credit for deletion of office trailer	8,169.04	NEPNERU	01/29/2010	0321	017		Approved	USNEPNERU	0004	3735797	ETNKEELRG

1-21-10 increase 174,894.02