



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details (With Text)

**File #:** 18-0981      **Version:** 1

**Type:** Agenda Item      **Status:** Adopted

**File created:** 9/20/2018      **In control:** Procurement Committee

**On agenda:** 10/4/2018      **Final action:** 10/4/2018

**Title:** Authority to decrease Contract 18-692-11, Utilization and Transportation of Air Dried Biosolids from LASMA and CALSMA, Groups A and B, to Synagro Central, LLC, in an amount of \$90,000.00 from an amount of \$2,770,000.00 to an amount not to exceed \$2,680,000.00, Account 101-66000-612520, Purchase Order 5001651

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

| Date      | Ver. | Action By              | Action      | Result |
|-----------|------|------------------------|-------------|--------|
| 10/4/2018 | 1    | Board of Commissioners | Approved    | Pass   |
| 10/4/2018 | 1    | Committee of the Whole | Recommended | Pass   |

### TRANSMITTAL LETTER FOR BOARD MEETING OF OCTOBER 4, 2018

#### COMMITTEE ON PROCUREMENT

Mr. John P. Murray, Acting Executive Director

Authority to decrease Contract 18-692-11, Utilization and Transportation of Air Dried Biosolids from LASMA and CALSMA, Groups A and B, to Synagro Central, LLC, in an amount of \$90,000.00 from an amount of \$2,770,000.00 to an amount not to exceed \$2,680,000.00, Account 101-66000-612520, Purchase Order 5001651

Dear Sir:

On March 1, 2018, the Board of Commissioners authorized the Director of Procurement and Materials Management to award Contract 18-692-11, Utilization and Transportation of Air Dried Biosolids from LASMA and CALSMA, Groups A and B, to Synagro Central, LLC, in an amount not to exceed \$2,770,000.00. The contract will expire on December 31, 2020.

There have been no prior change orders on the Contract.

A decrease in contract value is being requested due to lower than expected solids processing. Wet weather negatively affects the solids processing and utilization capabilities. Updated estimates account for weather probabilities and better reflect historical patterns for 2019, and is the cause for the decrease.

This change order is in compliance with the Illinois Criminal Code since the change is due to circumstances not reasonably foreseeable at the time the contract was signed, and is in the best interest of the District.

It is hereby recommended that the Board of Commissioners authorize the Director of Procurement and Materials Management to execute a change order to decrease Contract 18-692-11, in an amount of

\$90,000.00 (approximately 3.2% of the current contract value) from an amount of \$2,770,000.00 to an amount not to exceed \$2,680,000.00.

Funds will be restored to Account 101-66000-612520.

Requested, Sergio E. Serafino, Acting Director of Maintenance and Operations, BAP:SO'C:MAG:JR:SSG  
Recommended, Darlene A. LoCascio, Director of Procurement and Materials Management,  
Respectfully Submitted, Barbara J. McGowan, Chairman Committee on Procurement  
Disposition of this agenda item will be documented in the official Regular Board Meeting Minutes of the Board of Commissioners for October 4, 2018