



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details (With Text)

File #: 17-0506 **Version:** 1

Type: Report **Status:** Filed

File created: 5/4/2017 **In control:** Engineering Committee

On agenda: 5/18/2017 **Final action:** 5/18/2017

Title: Report on change orders authorized and approved by the Director of Engineering during the month of April 2017

Sponsors:

Indexes:

Code sections:

Attachments: 1. Attachment 1 CO Report April 2017 5% Contingency.pdf, 2. Attachment 2 CO Status Report April 2017.pdf

Date	Ver.	Action By	Action	Result
5/18/2017	1	Board of Commissioners	Published and Filed	Pass
5/18/2017	1	Committee of the Whole	Recommended	Pass

TRANSMITTAL LETTER FOR BOARD MEETING OF MAY 18, 2017

COMMITTEE ON ENGINEERING

Mr. David St. Pierre, Executive Director

Report on change orders authorized and approved by the Director of Engineering during the month of April 2017

Dear Sir:

Four change orders were approved by the Director of Engineering on contracts with a 5% contingency provision for errors and omissions and unforeseen circumstances, for an increase or decrease of \$100,000.00 or less during April 2017. The contracts and related data are listed in Attachment 1.

Please advise the undersigned if additional information is required.

Respectfully Submitted, Catherine A. O'Connor, Director of Engineering, MVL

Attachments