



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details (With Text)

File #: 17-1071 **Version:** 1

Type: Report **Status:** Filed

File created: 10/9/2017 **In control:** Engineering Committee

On agenda: 10/19/2017 **Final action:** 10/19/2017

Title: Report on change orders authorized and approved by the Director of Engineering during the month of September 2017

Sponsors:

Indexes:

Code sections:

Attachments: 1. Attachment 1 CO Report September 2017 5% Contingency.pdf

Date	Ver.	Action By	Action	Result
10/19/2017	1	Board of Commissioners	Published and Filed	Pass
10/19/2017	1	Committee of the Whole	Recommended	Pass

TRANSMITTAL LETTER FOR BOARD MEETING OF OCTOBER 19, 2017

COMMITTEE ON ENGINEERING

Mr. David St. Pierre, Executive Director

Report on change orders authorized and approved by the Director of Engineering during the month of September 2017

Dear Sir:

Eight change orders were approved by the Director of Engineering on contracts with a 5% contingency provision for errors and omissions and unforeseen circumstances, for an increase or decrease of \$100,000.00 or less during September 2017. The contracts and related data are listed in Attachment 1.

Please advise the undersigned if additional information is required.

Respectfully Submitted, Marcella V. Landis, Acting Director of Engineering, JFK

Attachment