



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details (With Text)

**File #:** 20-0743      **Version:** 1

**Type:** Report      **Status:** Filed

**File created:** 9/4/2020      **In control:** Engineering Committee

**On agenda:** 9/17/2020      **Final action:** 9/17/2020

**Title:** Report on change orders authorized and approved by the Director of Engineering during the month of August 2020

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Attachment 1 CO Report August 2020 5% Contingency.pdf, 2. Attachment 2 CO Status Report August 2020.pdf

Date	Ver.	Action By	Action	Result
9/17/2020	1	Board of Commissioners	Published and Filed	Pass

### TRANSMITTAL LETTER FOR BOARD MEETING OF SEPTEMBER 17, 2020

#### COMMITTEE ON ENGINEERING

Mr. Brian A. Perkovich, Executive Director

Report on change orders authorized and approved by the Director of Engineering during the month of August 2020

Dear Sir:

Four change orders were approved by the Director of Engineering on contracts with a 5% contingency provision for errors and omissions and unforeseen circumstances, for an increase or decrease of \$100,000.00 or less during August 2020. The contracts and related data are listed in Attachment 1 and Attachment 2.

Please advise the undersigned if additional information is required.

Respectfully Submitted, Catherine A. O'Connor, Director of Engineering, GCR

Attachments