



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details (With Text)

File #: 18-1247 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 11/23/2018 **In control:** Procurement Committee

On agenda: 12/6/2018 **Final action:** 12/6/2018

Title: Authorization to increase cost estimate for Contract 18-805-22, Furnish, Deliver and Install Underground Steam and Utility Piping at the Calumet Water Reclamation Plant, from \$93,000.00 to \$210,000.00, Account 201-50000-645750, Requisition 1494643

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
12/6/2018	1	Board of Commissioners	Approved	Pass
12/6/2018	1	Committee of the Whole	Recommended	Pass

TRANSMITTAL LETTER FOR BOARD MEETING OF DECEMBER 6, 2018

COMMITTEE ON PROCUREMENT

Mr. Brian A. Perkovich, Executive Director

Authorization to increase cost estimate for Contract 18-805-22, Furnish, Deliver and Install Underground Steam and Utility Piping at the Calumet Water Reclamation Plant, from \$93,000.00 to \$210,000.00, Account 201-50000-645750, Requisition 1494643

Dear Sir:

On June 21, 2018, the Board of Commissioners authorized the Director of Procurement and Materials Management to advertise Contract 18-805-21, Furnish, Deliver and Install Underground Steam and Utility Piping at the Calumet Water Reclamation Plant for an estimated cost of \$93,000.00. During the initial preparation of the scope of contract work, operational requirements prevented a full determination of the existing conditions. A subsequent examination of the existing specification, current market conditions, and the availability of providers, indicated that the contract cost estimate must be increased.

It is hereby recommended that the Board of Commissioners authorize the Director of Procurement and Materials Management to increase the cost estimate for Contract 18-805-22 from \$93,000.00 to \$210,000.00.

The estimated cost of this contract is \$210,000.00. The revised estimated expenditures for this contract is \$210,000.00 in 2019.

The adjusted bid deposit for this contract is \$10,500.00.

The Affirmative Action Ordinance, Revised Appendix D will be included in this contract. The type of work to be performed under the contract is within the "Mechanical" category for establishing Minority-owned Business Enterprises (MBE), Women-owned Business Enterprises (WBE) and Small Business Enterprises (SBE)

utilization goals. The utilization goals for this contract are 20% Minority Business Enterprises (MBE), 9% Women's Business Enterprises (WBE) and 10% Small Business Enterprises (SBE).

Funds are available in Account 201-50000-645750.

Requested, Brian A. Perkovich, Acting Director of Maintenance and Operations, SO'C:MAG:JR:JMC:MK:WB
Recommended, Darlene A. LoCascio, Director of Procurement and Materials Management
Respectfully Submitted, Barbara J. McGowan, Chairman Committee on Procurement
Disposition of this agenda item will be documented in the official Regular Board Meeting Minutes of the Board of Commissioners for December 6, 2018