



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details (With Text)

File #: 16-0152 **Version:** 1

Type: Report **Status:** Filed

File created: 2/5/2016 **In control:** Engineering Committee

On agenda: 2/18/2016 **Final action:** 2/18/2016

Title: Report on change orders authorized and approved by the Director of Engineering during the month of January 2016

Sponsors:

Indexes:

Code sections:

Attachments: 1. Attachment 1 CO Report January 2016 \$10,000.pdf, 2. Attachment 2 CO Report January 2016 5% Contingency.pdf, 3. Attachment 3 CO Status.pdf

| Date | Ver. | Action By | Action | Result |
|-----------|------|------------------------|---------------------|--------|
| 2/18/2016 | 1 | Board of Commissioners | Published and Filed | Pass |
| 2/18/2016 | 1 | Committee of the Whole | Recommended | Pass |

TRANSMITTAL LETTER FOR BOARD MEETING OF FEBRUARY 18, 2016

COMMITTEE ON ENGINEERING

Mr. David St. Pierre, Executive Director

Report on change orders authorized and approved by the Director of Engineering during the month of January 2016

Dear Sir:

Five change orders were approved by the Director of Engineering that cumulatively, but not individually, increased or decreased the value of the contract by \$10,000.00 or less during January 2016. The contracts and related data are listed in Attachment 1.

Eleven change orders were approved by the Director of Engineering on contracts with a 5% contingency provision for errors and omissions and unforeseen circumstances, for an increase or decrease of \$100,000.00 or less during January 2016. The contracts and related data are listed in Attachment 2.

Please advise the undersigned if additional information is required.

Respectfully Submitted, Catherine A. O'Connor, Director of Engineering, MVL

Attachments