



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details (With Text)

**File #:** 16-0954      **Version:** 1

**Type:** Report      **Status:** Filed

**File created:** 9/6/2016      **In control:** Engineering Committee

**On agenda:** 9/15/2016      **Final action:** 9/15/2016

**Title:** Report on change orders authorized and approved by the Director of Engineering during the months of July and August 2016

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Attachment 1 CO Report July and August 2016 \$10,000.pdf, 2. Attachment 2 CO Report July and August 2016 5% Contingency.pdf, 3. Attachment 3 CO Status Report July and August 2016.pdf

Date	Ver.	Action By	Action	Result
9/15/2016	1	Board of Commissioners	Published and Filed	Pass
9/15/2016	1	Committee of the Whole	Recommended	Pass

### TRANSMITTAL LETTER FOR BOARD MEETING OF SEPTEMBER 15, 2016

#### COMMITTEE ON ENGINEERING

Mr. David St. Pierre, Executive Director

Report on change orders authorized and approved by the Director of Engineering during the months of July and August 2016

Dear Sir:

One change order was approved by the Director of Engineering that cumulatively, but not individually, increased or decreased the value of the contract by \$10,000.00 or less during July and August 2016. The contract and related data is listed in Attachment 1.

Twenty-one change orders were approved by the Director of Engineering on contracts with a 5% contingency provision for errors and omissions and unforeseen circumstances, for an increase or decrease of \$100,000.00 or less during July and August 2016. The contracts and related data are listed in Attachment 2.

Please advise the undersigned if additional information is required.

Respectfully Submitted, Catherine A. O'Connor, Director of Engineering, MVL

Attachments