



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details (With Text)

**File #:** 14-0333      **Version:** 1

**Type:** Report      **Status:** Filed

**File created:** 4/9/2014      **In control:** Engineering Committee

**On agenda:** 4/17/2014      **Final action:** 4/17/2014

**Title:** Report on change orders on contracts with a 5% contingency provision authorized and approved by the Director of Engineering during the month of March 2014

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CO March Contingency.pdf

Date	Ver.	Action By	Action	Result
4/17/2014	1	Board of Commissioners	Published and Filed	Pass
4/17/2014	1	Committee of the Whole	Recommended	Pass

### TRANSMITTAL LETTER FOR BOARD MEETING OF APRIL 17, 2014

#### COMMITTEE ON ENGINEERING

Mr. David St. Pierre, Executive Director

Report on change orders on contracts with a 5% contingency provision authorized and approved by the Director of Engineering during the month of March 2014

Dear Sir:

Two change orders were approved by the Director of Engineering on contracts with a 5% contingency provision for errors and omissions and unforeseen circumstances, for an increase or decrease of \$100,000.00 or less during March 2014. The contract and related data are listed in the attached sheet.

Please advise the undersigned if additional information is required.

Respectfully Submitted, Catherine A. O'Connor, Director of Engineering, MVL

Attachment