



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 17-0478 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 4/24/2017 **In control:** Procurement Committee

On agenda: 5/4/2017 **Final action:** 5/4/2017

Title: Authority to increase Contract 06-494-3P Centrifuge Building and Sludge Loading System Upgrades at the Egan Water Reclamation Plant and the Hanover Park Water Reclamation Plant, North Service Area, to IHC Construction Companies, LLC in an amount of \$46,000.00, from an amount of \$9,219,783.40, to an amount not to exceed \$9,265,783.40, Accounts 201-50000-645650, 401-50000-645650 and 645750, Purchase Order 5001400

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO LOG 06-094-3P BM 5-4-17.PDF

Date	Ver.	Action By	Action	Result
5/4/2017	1	Board of Commissioners	Approved	Pass
5/4/2017	1	Committee of the Whole	Recommended	Pass