



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 17-1252 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 11/24/2017 **In control:** Procurement Committee

On agenda: 12/7/2017 **Final action:** 12/7/2017

Title: Authority to increase Contract 73-161-EH McCook Reservoir Excavation Agreement, to Vulcan Construction Materials, L.P., in an amount of \$2,978,132.00, from an amount of \$94,717,289.25, to an amount of \$97,695,421.25, Account 401-50000-645620, Purchase Order 5000176

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO LOG 73-161-EH BM 12-7-17.pdf

Date	Ver.	Action By	Action	Result
12/7/2017	1	Board of Commissioners	Approved	Pass
12/7/2017	1	Committee of the Whole	Recommended	Pass