



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 10-1599 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 12/9/2010 **In control:** Procurement Committee

On agenda: 12/16/2010 **Final action:** 12/16/2010

Title: Authority to increase the McCook Reservoir Excavation Agreement, to Vulcan Construction Materials, L.P., in an amount not to exceed \$900,000.00, from an amount not to exceed \$57,443,956.23, to an amount not to exceed \$58,343,956.23, Account 401-50000-645620, Purchase Order 5000176

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO 73-161-EH, 2. Mining Costs

Date	Ver.	Action By	Action	Result
12/16/2010	1	Committee of the Whole	Recommended	Pass
12/16/2010	1	Board of Commissioners	Approved	Pass