



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details

---

**File #:** 10-0377      **Version:** 1

**Type:** Agenda Item      **Status:** Adopted

**File created:** 3/11/2010      **In control:** Procurement Committee

**On agenda:** 3/18/2010      **Final action:** 3/18/2010

**Title:** Authority to increase Contract 04-294-3M, Calumet TARP Valve Isolation Chamber and Pump Station Upgrade, Calumet Water Reclamation Plant to Kenny Construction Company, in an amount of \$61,713.88, from an amount of \$60,409,059.22, to an amount not to exceed \$60,470,773.10, Account 401-50000-645600, Purchase Order 5000309

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CO 04-294-3M

Date	Ver.	Action By	Action	Result
3/18/2010	1	Committee of the Whole	Recommended	Pass
3/18/2010	1	Board of Commissioners	Approved	Pass