



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details

**File #:** 15-1119      **Version:** 1

**Type:** Agenda Item      **Status:** Adopted

**File created:** 9/25/2015      **In control:** Procurement Committee

**On agenda:** 10/1/2015      **Final action:** 10/1/2015

**Title:** Authority to increase Contract 09-176-3P Sludge Thickening Facilities, Stickney Water Reclamation Plant, to McHugh Construction in an amount of \$16,534.12, from an amount of \$167,225,804.96, to an amount not to exceed \$167,242,339.08, Account 401-50000-645650, Purchase Order 5001115

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CO LOG 09-176-3P BM 10-1-15.pdf

Date	Ver.	Action By	Action	Result
10/1/2015	1	Board of Commissioners	Approved	Pass
10/1/2015	1	Committee of the Whole	Recommended	Pass