



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details

---

**File #:** 18-0743      **Version:** 1

**Type:** Agenda Item      **Status:** Adopted

**File created:** 7/19/2018      **In control:** Procurement Committee

**On agenda:** 8/2/2018      **Final action:** 8/2/2018

**Title:** Authority to decrease Contract 04-132-3D A/B and C/D Service Tunnel Rehabilitation - Phase Two, Stickney Water Reclamation Plant, to IHC Construction Companies, LLC and F.H. Paschen, S.N. Nielsen Joint Venture in an amount of \$231,627.13, from an amount of \$20,906,835.16 to an amount not to exceed \$20,675,208.03, Account 401-50000-645750, Purchase Order 4000034

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CO Log 04-132-3D, BM 8-2-18.pdf

| Date     | Ver. | Action By              | Action      | Result |
|----------|------|------------------------|-------------|--------|
| 8/2/2018 | 1    | Board of Commissioners | Approved    | Pass   |
| 8/2/2018 | 1    | Committee of the Whole | Recommended | Pass   |