



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 16-0799 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 7/26/2016 **In control:** Procurement Committee

On agenda: 8/4/2016 **Final action:** 8/4/2016

Title: Authority to decrease Contract 04-201-4F Tollway Dam, Grout Curtain and Quarry Plugs, Thornton Composite Reservoir, Calumet Service Area, to F.H. Paschen, S.N. Nielsen and Associates LLC and Cabo Construction Corporation, Joint Venture in an amount of \$5,775,607.72, from an amount of \$72,777,296.10, to an amount not to exceed \$67,001,688.38, Account 401-50000-645620, Purchase Order 5001105

Sponsors:

Indexes:

Code sections:

Attachments: 1. 16-0799 - Co Log

Date	Ver.	Action By	Action	Result
8/4/2016	1	Board of Commissioners	Approved	Pass
8/4/2016	1	Committee of the Whole	Recommended	Pass