



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details

---

**File #:** 15-0294      **Version:** 1

**Type:** Agenda Item      **Status:** Adopted

**File created:** 3/6/2015      **In control:** Procurement Committee

**On agenda:** 3/19/2015      **Final action:** 3/19/2015

**Title:** Authority to decrease Contract 04-131-2D Rehabilitation of the A/B and C/D Service Tunnels - Phase One, Stickney WRP, to F.H. Paschen/S.N. Nielsen in an amount of \$25,120.10, from an amount of \$13,745,410.79, to an amount not to exceed \$13,720,290.69, Account 401-50000-645750, Purchase Order 5001396

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CO 04-131-2D.pdf

Date	Ver.	Action By	Action	Result
3/19/2015	1	Board of Commissioners	Approved	Pass
3/19/2015	1	Committee of the Whole	Recommended	Pass