



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details

---

**File #:** 15-0971      **Version:** 1

**Type:** Agenda Item      **Status:** Adopted

**File created:** 8/21/2015      **In control:** Procurement Committee

**On agenda:** 9/3/2015      **Final action:** 9/3/2015

**Title:** Authorization to amend Board Order of August 6, 2015, regarding Authority to increase Contract 11-054-3P, Disinfection Facilities, Terrence J. O'Brien Water Reclamation Plant, to Walsh Construction Company II, LLC in an amount not to exceed \$146,615.22, from an amount of \$61,577,268.21, to an amount not to exceed \$61,723,883.43, Account 401-5000-645650, Purchase Order 4000005, Agenda Item No. 47, File No. 15-0851

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/3/2015	1	Board of Commissioners	Approved	Pass
9/3/2015	1	Committee of the Whole	Recommended	Pass