



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 10-0108 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 1/27/2010 **In control:** Procurement Committee

On agenda: 2/4/2010 **Final action:** 2/4/2010

Title: Authority to increase Contract 09-421-11 Replacement of the Main Office Building Marley Water Cooling Tower, to Anchor Mechanical Inc., in an amount of \$33,340.00, from an amount of \$116,200.00, to an amount not to exceed \$149,540.00. Account 101-15000-612680, Purchase Order 5001060

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
2/4/2010	1	Committee of the Whole	Recommended	Pass
2/4/2010	1	Board of Commissioners	Approved	Pass