



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 19-0262 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 3/8/2019 **In control:** Procurement Committee

On agenda: 4/4/2019 **Final action:** 4/4/2019

Title: Authority to decrease Contract 15-120-3P Conversion of GCTs to WASSTRIP Process, Stickney Water Reclamation Plant to Morrison Construction Company in an amount of \$256,797.76 from an amount of \$5,408,467.89, to an amount not to exceed \$5,151,670.13, and to decrease the related five percent change order allowance in an amount of \$4,309.54, from an amount of \$4,309.54, to an amount not to exceed \$0.00, Account 401-50000-645650, Purchase Order 4000035 (Deferred from the March 21, 2019 Board Meeting)

Sponsors:

Indexes:

Code sections:

Attachments: 1. 15-120-3P CO Log PO 4000035.pdf

Date	Ver.	Action By	Action	Result
4/4/2019	1	Board of Commissioners	Approved	Pass
3/21/2019	1	Board of Commissioners	Deferred	
3/21/2019	1	Committee of the Whole	Deferred	