



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 10-0918 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 8/5/2010 **In control:** Procurement Committee

On agenda: 8/12/2010 **Final action:** 8/12/2010

Title: Authority to increase Contract 04-201-4F, Tollway Dam, Grout Curtain and Quarry Plugs, Thornton Composite Reservoir, Calumet Service Area, to F.H. Paschen, S.N. Nielsen and Associates LLC, and Cabo Construction Corporation, Joint Venture, in an amount of \$1,645,424.00, from an amount of \$67,817,111.34, to an amount not to exceed \$69,462,535.34, Account 401-50000-645620, Purchase Order 5001105

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO 04-201-4F

Date	Ver.	Action By	Action	Result
8/12/2010	1	Committee of the Whole	Recommended	Pass
8/12/2010	1	Board of Commissioners	Approved	Pass