



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details (With Text)

File #: 14-0333 **Version:** 1

Type: Report **Status:** Filed

File created: 4/9/2014 **In control:** Engineering Committee

On agenda: 4/17/2014 **Final action:** 4/17/2014

Title: Report on change orders on contracts with a 5% contingency provision authorized and approved by the Director of Engineering during the month of March 2014

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO March Contingency.pdf

| Date | Ver. | Action By | Action | Result |
|-----------|------|------------------------|---------------------|--------|
| 4/17/2014 | 1 | Board of Commissioners | Published and Filed | Pass |
| 4/17/2014 | 1 | Committee of the Whole | Recommended | Pass |

TRANSMITTAL LETTER FOR BOARD MEETING OF APRIL 17, 2014

COMMITTEE ON ENGINEERING

Mr. David St. Pierre, Executive Director

Report on change orders on contracts with a 5% contingency provision authorized and approved by the Director of Engineering during the month of March 2014

Dear Sir:

Two change orders were approved by the Director of Engineering on contracts with a 5% contingency provision for errors and omissions and unforeseen circumstances, for an increase or decrease of \$100,000.00 or less during March 2014. The contract and related data are listed in the attached sheet.

Please advise the undersigned if additional information is required.

Respectfully Submitted, Catherine A. O'Connor, Director of Engineering, MVL

Attachment