



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details (With Text)

File #: 14-0328 **Version:** 1
Type: Agenda Item **Status:** Adopted
File created: 4/8/2014 **In control:** Procurement Committee
On agenda: 4/17/2014 **Final action:** 4/17/2014
Title: Authority to increase Contract 11-613-11, Scavenger Services at Various Service Areas, Group A, to Independent Recycling Services, Inc., in an amount of \$238,191.71, from an amount of \$1,626,297.10, to an amount not to exceed \$1,864,488.81, Accounts 101/501-69000/50000-612520, Purchase Order 5001239

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-613-11 040414.pdf

Date	Ver.	Action By	Action	Result
4/17/2014	1	Board of Commissioners	Approved	Pass
4/17/2014	1	Committee of the Whole	Recommended	Pass

TRANSMITTAL LETTER FOR BOARD MEETING OF APRIL 17, 2014

COMMITTEE ON PROCUREMENT

Mr. David St. Pierre, Executive Director

Authority to increase Contract 11-613-11, Scavenger Services at Various Service Areas, Group A, to Independent Recycling Services, Inc., in an amount of \$238,191.71, from an amount of \$1,626,297.10, to an amount not to exceed \$1,864,488.81, Accounts 101/501-69000/50000-612520, Purchase Order 5001239

Dear Sir:

On March 3, 2011, the Board of Commissioners authorized the Director of Procurement and Materials Management to award, and on April 7, 2011, the Board of Commissioners authorized the Director of Procurement and Materials Management to amend the award, of Contract 11-613-11, Scavenger Services at Various Service Areas, Group A, to Independent Recycling Services, Inc., in an amount not to exceed \$1,987,947.77. The contract expires on July 22, 2014.

As of April 4, 2014, the attached list of change orders has been approved. The effect of these change orders resulted in a decrease in an amount of \$361,650.67 from the original amount awarded of \$1,987,947.77. The current contract value is \$1,626,297.10. The prior approved change orders reflect an approximate 18.2% decrease to the original contract value.

The increase in the contract value is to fund a four-month extension of the current Contract, as there were no responsive bids received for Group A. Group A will be rebid.

This change order is in compliance with the Illinois Criminal Code since the change is germane to the Contract.

It is hereby recommended that the Board of Commissioners authorize the Director of Procurement and Materials Management to execute a change order to increase Contract 11-613-11, in an amount of \$238,191.71 (approximately 14.7% of the current contract value), from an amount of \$1,626,297.10, to an amount not to exceed \$1,864,488.81.

Funds are available in Accounts 101/501-69000/50000-612520.

Requested, Manju Prakash Sharma, Director of Maintenance & Operations, SES:SO'C:MAG:PA:SSG

Recommended, Darlene A. LoCascio, Director of Procurement and Materials Management

Respectfully Submitted, Barbara J. McGowan, Chairman Committee on Procurement

Disposition of this agenda item will be documented in the official Regular Board Meeting Minutes of the Board of Commissioners for April 17, 2014

Attachment