



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 14-0397 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 4/22/2014 **In control:** Procurement Committee

On agenda: 5/1/2014 **Final action:** 5/1/2014

Title: Authority to increase Contract 09-176-3P Sludge Thickening Facilities, Stickney Water Reclamation Plant, to McHugh Construction in an amount of \$317,085.68, from an amount of \$166,004,076.26, to an amount not to exceed \$166,321,161.94, Account 401-50000-645650, Purchase Order 5001115

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO 09-176-3P.PDF

Date	Ver.	Action By	Action	Result
5/1/2014	1	Board of Commissioners	Approved	Pass
5/1/2014	1	Committee of the Whole	Recommended	Pass