

Metropolitan Water Reclamation District of Greater Chicago

Legislation Details

| File #: | 14-0 |)794 | Version: 1 | | | |
|----------------|---|----------|------------------|---------------|-----------------------|--------|
| Туре: | Age | nda Item | | Status: | Adopted | |
| File created: | 7/24 | l/2014 | | In control: | Procurement Committee | |
| On agenda: | 8/7/2 | 2014 | | Final action: | 8/7/2014 | |
| Title: | Authority to increase Contract 10-046-3P Battery D - Aeration Tank No. 8, O'Brien Water Reclamation Plant, to IHC Construction Companies, LLC, in an amount of \$13,441.51, from an amount of \$6,541,305.59, to an amount not to exceed \$6,554,747.10. Account 401-50000-645650, Purchase Order 5001366 | | | | | |
| Sponsors: | | | | | | |
| Indexes: | | | | | | |
| Code sections: | | | | | | |
| Attachments: | 1. CO10-046-3P.PDF | | | | | |
| Date | Ver. | Action B | у | Act | on | Result |
| 8/7/2014 | 1 | Board o | f Commissioners | Ар | proved | Pass |
| 8/7/2014 | 1 | Commit | tee of the Whole | Re | commended | Pass |