



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 14-1258 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 10/24/2014 **In control:** Procurement Committee

On agenda: 11/6/2014 **Final action:** 11/6/2014

Title: Authority to decrease Contract 12-368-2SR Upper Des Plaines 20C Rehabilitation, North Service Area, to Kenny Construction Company in an amount of \$11,902.00, from an amount of \$2,235,926.26, to an amount not to exceed \$2,224,024.26, Account 201-50000-645700, Purchase Order 5001398 (As Revised)

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO 12-368-2S.pdf

| Date | Ver. | Action By | Action | Result |
|-----------|------|------------------------|-------------|--------|
| 11/6/2014 | 1 | Committee of the Whole | Recommended | Pass |
| 11/6/2014 | 1 | Board of Commissioners | Approved | Pass |