



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 15-0293 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 3/6/2015 **In control:** Procurement Committee

On agenda: 3/19/2015 **Final action:** 3/19/2015

Title: Authority to increase Contract 09-176-3P Sludge Thickening Facilities, Stickney Water Reclamation Plant, to McHugh Construction in an amount of \$80,772.18, from an amount of \$166,486,455.62, to an amount not to exceed \$166,567,227.80, Account 401-50000-645650, Purchase Order 5001115

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO 09-176-3P.pdf

| Date | Ver. | Action By | Action | Result |
|-----------|------|------------------------|-------------|--------|
| 3/19/2015 | 1 | Board of Commissioners | Approved | Pass |
| 3/19/2015 | 1 | Committee of the Whole | Recommended | Pass |