



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 15-0294 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 3/6/2015 **In control:** Procurement Committee

On agenda: 3/19/2015 **Final action:** 3/19/2015

Title: Authority to decrease Contract 04-131-2D Rehabilitation of the A/B and C/D Service Tunnels - Phase One, Stickney WRP, to F.H. Paschen/S.N. Nielsen in an amount of \$25,120.10, from an amount of \$13,745,410.79, to an amount not to exceed \$13,720,290.69, Account 401-50000-645750, Purchase Order 5001396

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO 04-131-2D.pdf

Date	Ver.	Action By	Action	Result
3/19/2015	1	Board of Commissioners	Approved	Pass
3/19/2015	1	Committee of the Whole	Recommended	Pass