



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 15-0880 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 7/24/2015 **In control:** Procurement Committee

On agenda: 8/6/2015 **Final action:** 8/6/2015

Title: Authority to increase Contract 73-161-DH McCook Reservoir Expanded Stage 2 Overburden Removal, to Lane Construction Corporation in an amount of \$202,000.00, from an amount of \$18,695,817.00, to an amount not to exceed \$18,897,817.00, Account 401-50000-645620, Purchase Order 5001388

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO Log 73-161-DH BM_8-6-15.pdf

Date	Ver.	Action By	Action	Result
8/6/2015	1	Board of Commissioners	Approved	Pass
8/6/2015	1	Committee of the Whole	Recommended	Pass