



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 15-0971 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 8/21/2015 **In control:** Procurement Committee

On agenda: 9/3/2015 **Final action:** 9/3/2015

Title: Authorization to amend Board Order of August 6, 2015, regarding Authority to increase Contract 11-054-3P, Disinfection Facilities, Terrence J. O'Brien Water Reclamation Plant, to Walsh Construction Company II, LLC in an amount not to exceed \$146,615.22, from an amount of \$61,577,268.21, to an amount not to exceed \$61,723,883.43, Account 401-5000-645650, Purchase Order 4000005, Agenda Item No. 47, File No. 15-0851

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/3/2015	1	Board of Commissioners	Approved	Pass
9/3/2015	1	Committee of the Whole	Recommended	Pass