



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details (With Text)

**File #:** 15-0981 **Version:** 1  
**Type:** Agenda Item **Status:** Adopted  
**File created:** 8/21/2015 **In control:** Procurement Committee  
**On agenda:** 9/3/2015 **Final action:** 9/3/2015  
**Title:** Authority to increase Contract 15-696-11, Services of Tractor Mounted Paddle Aerators and Rotavators with Operators, to Bechstein-Klatt Loading and Shredding, in an amount of \$600,000.00, from an amount of \$3,234,000.00 to an amount not to exceed \$3,834,000.00, Account 101-66000-612520, Purchase Order 5001506

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 15-696-11 Current as of 20150818.pdf

Date	Ver.	Action By	Action	Result
9/3/2015	1	Board of Commissioners	Approved	Pass
9/3/2015	1	Committee of the Whole	Recommended	Pass

### TRANSMITTAL LETTER FOR BOARD MEETING OF SEPTEMBER 3, 2015

#### COMMITTEE ON PROCUREMENT

Mr. David St. Pierre, Executive Director

Authority to increase Contract 15-696-11, Services of Tractor Mounted Paddle Aerators and Rotavators with Operators, to Bechstein-Klatt Loading and Shredding, in an amount of \$600,000.00, from an amount of \$3,234,000.00 to an amount not to exceed \$3,834,000.00, Account 101-66000-612520, Purchase Order 5001506

Dear Sir:

On March 5, 2015, the Board of Commissioners authorized the Director of Procurement and Materials Management to award, and on March 19, 2015, the Board of Commissioners authorized the Director of Procurement and Materials Management to amend the award of, Contract 15-696-11, Services of Tractor Mounted Paddle Aerators and Rotavators with Operators, to Bechstein-Klatt Loading and Shredding, in an amount not to exceed \$3,234,200.00. The contract expires on March 19, 2018.

This contract has no prior change orders.

The requested increase in contract value is because an unseasonably wet summer necessitated additional drying and re-thickening of biosolids, resulting in a greater than anticipated usage of the services of tractor mounted paddle aerators and rotavators with operators during the 2015 drying season.

This change order is in compliance with the Illinois Criminal Code since the change is due to circumstances not reasonably foreseeable at the time the contract was signed, and is in the best interest of the District.

It is hereby recommended that the Board of Commissioners authorize the Director of Procurement and

Materials Management to execute a change order to increase Contract 15-696-11, in an amount of \$600,000.00 (18.6% of the current contract value), from an amount of \$3,234,000.00, to an amount not to exceed \$3,834,000.00.

Funds are available in Account 101-66000-612520.

Requested, Manju Prakash Sharma, Director of Maintenance and Operations, AQ:SO'C:MAG:JR:SSG  
Recommended, Darlene A. LoCascio, Director of Procurement and Materials Management  
Respectfully Submitted, Barbara J. McGowan, Chairman Committee on Procurement  
Disposition of this agenda item will be documented in the official Regular Board Meeting Minutes of the Board of Commissioners for September 3, 2015

Attachment