



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 15-1119 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 9/25/2015 **In control:** Procurement Committee

On agenda: 10/1/2015 **Final action:** 10/1/2015

Title: Authority to increase Contract 09-176-3P Sludge Thickening Facilities, Stickney Water Reclamation Plant, to McHugh Construction in an amount of \$16,534.12, from an amount of \$167,225,804.96, to an amount not to exceed \$167,242,339.08, Account 401-50000-645650, Purchase Order 5001115

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO LOG 09-176-3P BM 10-1-15.pdf

Date	Ver.	Action By	Action	Result
10/1/2015	1	Board of Commissioners	Approved	Pass
10/1/2015	1	Committee of the Whole	Recommended	Pass