



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details

---

**File #:** 15-1269      **Version:** 1

**Type:** Agenda Item      **Status:** Adopted

**File created:** 11/6/2015      **In control:** Procurement Committee

**On agenda:** 11/19/2015      **Final action:** 11/19/2015

**Title:** Authority to increase Contract 73-161-DH McCook Reservoir Expanded Stage 2 Overburden Removal, to Lane Construction Corporation in an amount of \$322,465.20, from an amount of \$18,897,817.00, to an amount not to exceed \$19,220,282.20, Account 401-50000-645620, Purchase Order 5001388

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CO LOG 73-161-DH 11-19-15.pdf

Date	Ver.	Action By	Action	Result
11/19/2015	1	Board of Commissioners	Approved	Pass
11/19/2015	1	Committee of the Whole	Recommended	Pass