



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 16-0149 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 2/5/2016 **In control:** Procurement Committee

On agenda: 2/18/2016 **Final action:** 2/18/2016

Title: Authority to increase Contract 73-161-EH McCook Reservoir Excavation Agreement, to Vulcan Construction Materials, L.P., in an amount of \$1,006,895.02, from an amount of \$93,710,394.23, to an amount not to exceed \$94,717,289.25, Account 401-50000-645620, Purchase Order 5000176

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO LOG 73-161-EH.pdf

Date	Ver.	Action By	Action	Result
2/18/2016	1	Board of Commissioners	Approved	Pass
2/18/2016	1	Committee of the Whole	Recommended	Pass