



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 16-0179 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 2/11/2016 **In control:** Procurement Committee

On agenda: 2/18/2016 **Final action:** 2/18/2016

Title: Authority to decrease Contract 09-176-3P Sludge Thickening Facilities, Stickney Water Reclamation Plant, to McHugh Construction in an amount of \$272,008.42, from an amount of \$167,297,292.87, to an amount not to exceed \$167,025,284.45, Account 401-50000-645650, Purchase Order 5001115

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO LOG 09-176-3P C (2-18-16).pdf

Date	Ver.	Action By	Action	Result
2/18/2016	1	Board of Commissioners	Approved	Pass
2/18/2016	1	Committee of the Whole	Recommended	Pass