

12/15/2016

1

Committee of the Whole

Metropolitan Water Reclamation District of Greater Chicago

Pass

Legislation Details

File #:	16-1	298	Version: 1			
Туре:	Agei	nda Item		Status:	Adopted	
File created:	12/2	/2016		In control:	Procurement Committee	
On agenda:	12/1	5/2016		Final action:	12/15/2016	
Title:	Authority to increase Contract 11-403-2P Membrane Gas Holder Replacement and Digester Cleaning, Egan Water Reclamation Plant, to Path Construction Company, Inc. in an amount not to exceed \$300,000.00, from an amount of \$5,278,167.09, to an amount not to exceed \$5,578,167.09, Account 201-50000-645750, Purchase Order 4000018					
Sponsors:						
Indexes:						
Code sections:						
Attachments:	1. CO LOG 11-403-2P, BM 12-15-16.pdf					
Date	Ver.	Action By		Act	ion	Result
12/15/2016	1	Board of	Commissioners	Ар	proved	Pass

Recommended