



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details (With Text)

File #: 17-0267 **Version:** 1
Type: Report **Status:** Filed
File created: 3/3/2017 **In control:** Engineering Committee
On agenda: 3/16/2017 **Final action:** 3/16/2017
Title: Report on change orders authorized and approved by the Director of Engineering during the month of February 2017

Sponsors:

Indexes:

Code sections:

Attachments: 1. Attachment 1 CO Report February 2017 \$10,000 (1).pdf, 2. Attachment 2 CO Report February 2017 5% Contingency.pdf, 3. Attachment 3 CO Status Report February 2017.pdf

| Date | Ver. | Action By | Action | Result |
|-----------|------|------------------------|---------------------|--------|
| 3/16/2017 | 1 | Board of Commissioners | Published and Filed | Pass |
| 3/16/2017 | 1 | Committee of the Whole | Recommended | Pass |

TRANSMITTAL LETTER FOR BOARD MEETING OF MARCH 16, 2017

COMMITTEE ON ENGINEERING

Mr. David St. Pierre, Executive Director

Report on change orders authorized and approved by the Director of Engineering during the month of February 2017

Dear Sir:

One change order was approved by the Director of Engineering that cumulatively, but not individually, increased or decreased the value of the contract by \$10,000.00 or less during February 2017. The contract and related data is listed in Attachment 1.

Ten change orders were approved by the Director of Engineering on contracts with a 5% contingency provision for errors and omissions and unforeseen circumstances, for an increase or decrease of \$100,000.00 or less during February 2017. The contracts and related data are listed in Attachment 2.

Please advise the undersigned if additional information is required.

Respectfully Submitted, Catherine A. O'Connor, Director of Engineering, MVL

Attachments