



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details

---

**File #:** 18-0367      **Version:** 1

**Type:** Agenda Item      **Status:** Adopted

**File created:** 4/6/2018      **In control:** Procurement Committee

**On agenda:** 4/19/2018      **Final action:** 4/19/2018

**Title:** Authority to decrease Contract 04-128-3P Westside Primary Settling Tanks 1-9 and Aerated Grit Facility, Stickney Water Reclamation Plant, to IHC Construction and F.H. Paschen/S.N. Nielsen Joint Venture, in an amount of \$22,326.89, from an amount of \$232,300,662.02, to an amount not to exceed \$232,278,335.13, Accounts 401-50000-645650, 645780, 645680, Purchase Order 4000020

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 04-128-3P CO Log BM 4-19-18.pdf, 2. 04-128-3P CO Log Contingency BM 4-19-18.pdf

Date	Ver.	Action By	Action	Result
4/19/2018	1	Board of Commissioners	Approved	Pass
4/19/2018	1	Committee of the Whole	Recommended	Pass