



Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street
Chicago, IL 60611

Legislation Details

File #: 18-0472 **Version:** 1

Type: Agenda Item **Status:** Adopted

File created: 5/8/2018 **In control:** Procurement Committee

On agenda: 5/17/2018 **Final action:** 5/17/2018

Title: Authority to increase Contract 16-125-4F McCook Reservoir Expanded Stage 2 Slope Stabilization and Retaining Walls, SSA to Schwartz Excavating, Inc. in an amount of \$1,376,551.49, from an amount of \$7,388,071.94, to an amount not to exceed \$8,764,623.43, Account 401-50000-645630, Purchase Order 4000047

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO Log 16-125-4F BM 5-17-18.pdf

Date	Ver.	Action By	Action	Result
5/17/2018	1	Board of Commissioners	Approved	Pass
5/17/2018	1	Committee of the Whole	Recommended	Pass