



# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street  
Chicago, IL 60611

## Legislation Details

---

**File #:** 18-0552      **Version:** 1

**Type:** Agenda Item      **Status:** Adopted

**File created:** 5/30/2018      **In control:** Procurement Committee

**On agenda:** 6/7/2018      **Final action:** 6/7/2018

**Title:** Authority to increase Contract 06-155-3S Salt Creek Intercepting Sewer 2 Rehabilitation, Stickney Service Area, to Kenny Construction Company in an amount not to exceed \$118,611.60, from an amount of \$44,331,631.58, to an amount not to exceed \$44,450,243.18, Account 401-50000-645700, Purchase Order 4000029

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CO LOG 06-155-3S BM 6-7-18.pdf

Date	Ver.	Action By	Action	Result
6/7/2018	1	Board of Commissioners	Approved	Pass
6/7/2018	1	Committee of the Whole	Recommended	Pass