

Metropolitan Water Reclamation District of Greater Chicago

Legislation Details

File #:	18-0	696	Version: 1						
Туре:	Age	nda Item		Status:	Adopted				
File created:	6/29	/2018		In control:	Procurement Committee				
On agenda:	7/12	2/2018		Final action:	7/12/2018				
Title:	Authority to decrease purchase order and amend the agreement for professional engineering services for Contract 13-811-5C Flood Control Measures within the Combined Sewer Area - Alternatives Group B, with Greeley and Hansen LLC in an amount of \$27,192.11, from an amount of \$250,000.00, to an amount not to exceed \$222,807.89, Account 501-50000-612440, Purchase Order 3078994								
Sponsors:									
Indexes:									
Code sections:									
Attachments:									
Date	Ver.	Action By	/	Act	on	Result			
7/12/2018	1	Board of	f Commissioners	Ap	proved	Pass			

7/12/2018	1	Board of Commissioners	Approved	Pass
7/12/2018	1	Committee of the Whole	Recommended	Pass