

# Metropolitan Water Reclamation District of Greater Chicago

100 East Erie Street Chicago, IL 60611

## Legislation Details (With Text)

**File #:** 18-0812 **Version:** 1

Type: Agenda Item Status: Adopted

File created: 8/21/2018 In control: Procurement Committee

**Title:** Authority to decrease Contract 14-677-11, Overhead Door Repair, to Builders Chicago Corporation, in

an amount of \$1,098.81 from an amount of \$182,433.68 to an amount not to exceed \$181,334.87,

Accounts 101-67000/68000/69000-612680/623130, Purchase Order 5001492

Sponsors:

Indexes:

Code sections:

Attachments: 1. 14-677-11 Summary Spreadsheet for 20180906 BOC.pdf

Date	Ver.	Action By	Action	Result
9/6/2018	1	Board of Commissioners	Approved	Pass
9/6/2018	1	Committee of the Whole	Recommended	Pass

#### TRANSMITTAL LETTER FOR BOARD MEETING OF SEPTEMBER 6, 2018

#### COMMITTEE ON PROCUREMENT

Mr. John P. Murray, Acting Executive Director

Authority to decrease Contract 14-677-11, Overhead Door Repair, to Builders Chicago Corporation, in an amount of \$1,098.81 from an amount of \$182,433.68 to an amount not to exceed \$181,334.87, Accounts 101-67000/68000/69000-612680/623130, Purchase Order 5001492

#### Dear Sir:

On December 18, 2014, the Board of Commissioners authorized the Director of Procurement and Materials Management to award Contract 14-677-11, Overhead Door Repair, to Builders Chicago Corporation, in an amount not to exceed \$222,405.00. The contract expired on January 6, 2018.

As of August 15, 2018, the attached list of change orders has been approved. The effect of these change orders resulted in a decrease in an amount of \$39,971.32 from the original amount awarded of \$222,405.00. The current contract value is \$182,433.68. The prior approved change orders reflect an approximate 18.0% decrease to the original contract value.

A decrease in contract value is being requested for 2018 because the need for overhead door repair at the Stickney Water Reclamation Plant was less than anticipated, and to close Group A of the contract.

This change order is in compliance with the Illinois Criminal Code since the change is due to circumstances not reasonably foreseeable at the time the contract was signed, and is in the best interest of the District.

It is hereby recommended that the Board of Commissioners authorize the Director of Procurement and Materials Management to execute a change order to decrease Contract 14-677-11, in an amount of \$1,098.81

### File #: 18-0812, Version: 1

(less than 1% of the current contract value) from an amount of \$182,433.68 to an amount not to exceed \$181,334.87.

Funds will be restored to Accounts 101-69000-612680/623130.

Requested, Thomas M. Conway, Acting Director of Maintenance and Operations, BAP:SO'C:MAG:JR:SSG Recommended, Darlene A. LoCascio, Director of Procurement and Materials Management Respectfully Submitted, Barbara J. McGowan, Chairman Committee on Procurement Disposition of this agenda item will be documented in the official Regular Board Meeting Minutes of the Board of Commissioners for September 6, 2018

Attachment